
I. HEADING f £"3*3 3 U

Date: June ,.29-T 1995x? C——>

From: Sam Borries, OSC, U. S. EPA, Region V, EERB RS II

To : D. Dietrich-ATTN: T. Johnson,OSWER,Wash.D.C ............
..................................... FAX (703) 603-9107
R. Karl, Branch Chief, EERB, Chicago, IL ........ BY FAX
D. Bruce, Chief RS-II, EERB, Chicago, IL ........ BY FAX
B. Messenger, Section Chief, ESS, Chicago, IL.... BY FAX
S. Pastor, OPA, Chicago, IL ......... FAX (312) 353-1155
T. Martin, ORC, 29-MA, Chicago, IL .. FAX (312) 886-0747
M. Martin, USEPA-Gateway, Chicago, IL FAX (312) 353-5541
J. Gore, RPM, USEPA, Chicago, IL .... FAX (312) 886-4071
P. Takacs, IEPA, Springfield, IL .... FAX (217) 782-3258
K. Mensing, IEPA, Collinsville, IL .. FAX (618) 346-5155
D. Henne, DOI, Philadelphia, PA ..... FAX (215) 597-9845
U.S. Fish & Wildlife, IL ............ FAX (309) 793-5804
P. Sauget, Mayor, City of Sauget,IL... FAX 337-5808

Subject: Pollution Report For CERCLA Time-Critical Removal
Action at Sauget & Company Landfill, Site G, Sauget,
St. Clair County, Illinois.

POLREP #: 13

II. BACKGROUND

Site No.:
Delivery Order No.:
Response Authority:

CERCLA Incident Category:
CERCLIS ID #:
NPL Status :
Start Date:
Latitude:
Longitude:

4V
5001-05-368
CERCLA
Time-Critical Removal
ILD 981 953 623
No
March 20, 1995
North 38°35'21"
West 90°10'23"

III. RESPONSE INFORMATION

A. Initial Situation:

Please refer to POLREP No. 1 dated March 23, 1995

B. Actions Taken:

The following actions were accomplished during the period
of June 23 - 29, 1995)

Inclement weather conditions consisting of Thunderstorms
with heavy rain and hail delayed on-site work for most of



the past week. The level of water in the site pond was
increased by approximately 4 to 6 inches increasing the
total quantity of ponded water by approximately 600,000
gallons. No progress was made on placement of the site
cover this week due to weather conditions.

Due to the limited activities a the site, ERGS
demobilized one labor until further notice. ERGS
contractor decontaminated and demobilized a track-loader
after a PCB wipe sample indicated the equipment was
clean.

C. Enforcement

None

IV. NEXT STEPS

A. Remove (pump and treat) surface water from southern half
of site fenced area and complete excavation/consolidation
of site soils.

B. Continue to place a soil cover over the site area.

C. Hydro-seed the final cover to minimize infiltration of
precipitation and erosion of the cover.

V. KEY ISSUES

None

VI. Costs to date
AMOUNT AMOUNT AMOUNT
BUDGETED USED______ REMAINING

US EPA (Direct
& Indirect) $ 108,000.00 $ 66,900.00 $ 41,100.00
TAT $ 8 0 , 0 0 0 . 0 0 $ 64 ,865 .07 $ 15,134.93
ERGS* $ 500 .000 .00 $256.381.59 S243.618.41
TOTAL $ 6 6 4 , 0 0 0 . 0 0 $388,146.66 $299 ,853 .34

* BRCS cost as of 6/27/95 w/o «wi»ts.


